

06 DEC 1996

Part 9

Table of Contents

Part 1	Acquisition Management Process
1.1	Purpose
1.1.1	General Purpose
1.1.2	Specific Application
1.2	Overview of the Acquisition Process
1.3	Categories of Acquisition Programs and Milestone Decision Authorities
1.3.1	Acquisition Category (ACAT) I
1.3.1.1	ACAT ID (DAB Programs)
1.3.1.2	ACAT IC (Component Programs)
1.3.2	ACAT IA
1.3.2.1	ACAT IAM (MAISRC Programs)
1.3.2.2	ACAT IAC (Component Programs)
1.3.3	ACAT II
1.3.4	ACAT III
1.3.5	ACAT IV
1.3.6	Abbreviated Acquisition Programs
1.3.6.1	Weapons System Abbreviated Acquisition Programs
1.3.6.2	IT Abbreviated Acquisition Programs
1.3.6.3	Common Weapon System and IT Abbreviated Acquisition Program Procedures
1.3.7	ACAT Designation and Designation Changes
1.4	Acquisition Phases and Accomplishments
1.4.1	Determining Mission Needs and Identifying Deficiencies
1.4.2	Phase 0: Concept Exploration
1.4.3	Phase I: Program Definition and Risk Reduction
1.4.4	Phase II: Engineering and Manufacturing Development
1.4.4.1	Low-Rate Initial Production (LRIP)
1.4.5	Phase III: Production, Fielding/Deployment, and Operational Support
1.4.5.1	Operational Support
1.4.5.2	Modifications
1.4.6	Demilitarization and Disposal
1.5	Milestone Decision Points
1.5.1	Milestone 0: Approval to Conduct Concept Studies
1.5.2	Milestone I: Approval to Begin a New Acquisition Program
1.5.3	Milestone II: Approval to enter Engineering and Manufacturing Development
1.5.3.1	Approval to Enter LRIP
1.5.4	Milestone III: Production or Fielding/Deployment Approval
1.6	Integrated Product Teams
1.7	Review of the Legality of Weapons Under International Law
1.8	Non-Acquisition Programs

06 DEC 1996

- 1.9 Rapid Deployment Capability (RDC) Process and Procedures
 - 1.9.1 Objectives of the RDC Process
 - 1.9.2 RDC Initiation and Planning

- Part 2 Program Definition**
 - 2.1 Purpose
 - 2.2 Intelligence Support
 - 2.3 Requirements Evolution
 - 2.3.1 Evaluation of Requirements Based on Commercial Market Potential
 - 2.3.2 Evaluation of Requirements Based on International Market Potential
 - 2.3.3 Chief of Naval Operations (CNO) Responsibilities
 - 2.3.3.1 OPNAV Program and Resource Sponsor Responsibilities
 - 2.3.3.2 CNO, CNO (N8), and CNO (N81) Responsibilities
 - 2.3.3.3 OPNAV Mission Need Statement (MNS) and Operational Requirements Document (ORD) Development and Processing Procedures
 - 2.3.3.3.1 Weapon System MNS and ORD Development and Processing Procedures
 - 2.3.3.3.2 Information Technology (IT) MNS and ORD Development and Processing Procedures
 - 2.3.3.4 Joint Requirements Oversight Council (JROC) Documentation Processing Procedures
 - 2.3.3.5 Marine Corps MNS and ORD Development and Processing Procedures
 - 2.4 Analysis of Alternatives
 - 2.4.1 Preparation Responsibilities
 - 2.4.2 Milestone Decision Reviews
 - 2.5 Affordability
 - 2.5.1 Full Funding of Acquisition Programs Reviewed by the Defense Acquisition Board (DAB) or Major Automated Information Systems Review Council (MAISRC)
 - 2.5.2 Interface with Planning, Programming and Budgeting System
 - 2.6 Supportability
 - 2.7 Advanced Concept Technology Demonstrations (ACTDs)

- Part 3 Program Structure**
 - 3.1 Purpose
 - 3.2 Program Goals
 - 3.2.1 Objectives and Thresholds
 - 3.2.2 Acquisition Program Baselines
 - 3.2.2.1 Preparation and Approval
 - 3.2.2.2 Acquisition Program Baseline (APB) Content
 - 3.2.3 Exit Criteria
 - 3.3 Acquisition Strategy
 - 3.3.1 Sources
 - 3.3.2 Cost, Schedule, and Performance Risk Management
 - 3.3.3 Cost as an Independent Variable (CAIV)
 - 3.3.3.1 Cost/Performance Tradeoffs

06 DEC 1996

- 3.3.3.2 Cost Management Incentives
- 3.3.4 Contract Approach
 - 3.3.4.1 Competition
 - 3.3.4.2 Best Practices
 - 3.3.4.3 Cost Performance
 - 3.3.4.4 Advance Procurement
 - 3.3.4.5 Continuous Acquisition and Life-Cycle Support (CALs) (Digital Data)
- 3.3.5 Management Approach
 - 3.3.5.1 Streamlining
 - 3.3.5.2 International Considerations
 - 3.3.5.3 Joint Program Management
 - 3.3.5.3.1 OPNAV Joint Potential Designator (JPD) Interface with Other Services
 - 3.3.5.4 Assignment of Program Executive Officer Responsibility
 - 3.3.5.5 Technical Representatives at Contractor Facilities
 - 3.3.5.6 Information Sharing and DoD Oversight
- 3.3.6 Environmental, Safety, and Health Considerations
- 3.3.7 Sources of Support
- 3.3.8 Warranties
- 3.3.9 Evolutionary Acquisition and Preplanned Product Improvement
- 3.4 Test and Evaluation
 - 3.4.1 Test and Evaluation Strategy
 - 3.4.2 Developmental Test and Evaluation (DT&E) Policies
 - 3.4.2.1 Interoperability Testing and Certification
 - 3.4.2.2 DT&E of Amphibious Vehicles
 - 3.4.2.3 Aircraft and Air Traffic Control (ATC) Equipment
 - 3.4.3 Certification Readiness for Operational Test and Evaluation
 - 3.4.3.1 Navy Criteria for Certification
 - 3.4.3.2 Marine Corps Criteria for Certification
 - 3.4.3.3 Navy Procedures for Certification
 - 3.4.3.4 Marine Corps Procedures for Certification
 - 3.4.3.5 Aircraft OPEVALs Certification Procedures
 - 3.4.3.6 Navy Waivers
 - 3.4.3.7 Navy Waiver Requests
 - 3.4.3.8 Marine Corps Waivers
 - 3.4.3.9 Navy Start of Testing
 - 3.4.3.10 Navy Program Decertification
 - 3.4.3.11 Navy Recertification
 - 3.4.4 Modeling and Simulation
 - 3.4.5 Operational Test and Evaluation Policies
 - 3.4.5.1 Visitors
 - 3.4.5.2 Operational Test and Evaluation Activities
 - 3.4.6 Operational Test and Evaluation Plans
 - 3.4.7 Use of System Contractors in Support of Operational Test and Evaluation
 - 3.4.8 Production Qualification Test and Evaluation
 - 3.4.9 Live Fire Test and Evaluation
 - 3.4.10 Foreign Comparative Testing

06 DEC 1996

- 3.4.11 Test and Evaluation Master Plan (TEMP)
 - 3.4.11.1 Ship Programs
 - 3.4.11.2 Measures of Effectiveness (MOEs) and Measures of Performance (MOPs)
 - 3.4.11.3 Thresholds
 - 3.4.11.4 Navy Briefing
- 3.5 Life-Cycle Resource Estimates
 - 3.5.1 Life-Cycle Cost Estimates
 - 3.5.2 Manpower Estimates (MEs)
- 3.6 Program Plans

Part 4 Program Design

- 4.1 Purpose
- 4.2 Integrated Process and Product Development (IPPD)
 - 4.2.1 Integrated Product Teams and IPPD
- 4.3 Systems Engineering
 - 4.3.1 Manufacturing and Production
 - 4.3.2 Quality
 - 4.3.2.1 Deficiency Reporting
 - 4.3.3 Acquisition Logistics
 - 4.3.3.1 Supportability Analyses
 - 4.3.3.2 Support Concepts
 - 4.3.3.3 Support Data
 - 4.3.3.4 Support Resources
 - 4.3.4 Open Systems Design
 - 4.3.5 Software Engineering
 - 4.3.6 Reliability, Maintainability, and Availability
 - 4.3.7 Environment, Safety, and Health
 - 4.3.7.1 National Environmental Policy Act
 - 4.3.7.2 Environmental Compliance
 - 4.3.7.3 System Safety and Health
 - 4.3.7.4 Hazardous Materials
 - 4.3.7.5 Pollution Prevention
 - 4.3.8 Human Systems Integration
 - 4.3.9 Interoperability
- 4.4 Other Design Considerations
 - 4.4.1 Survivability
 - 4.4.2 Work Breakdown Structure
 - 4.4.3 Standardization Documentation
 - 4.4.3.1 Single Process Initiative
 - 4.4.3.1.1 Administrative Contracting Officers (ACOs) in DON Supervised Contract Administration Offices (CAOs)
 - 4.4.3.1.2 Systems Command (SYSCOM) Commanders, Program Executive Officers (PEOs), and Direct Reporting Program Managers (DRPMs)
 - 4.4.3.1.3 DON Team Leader
 - 4.4.3.1.4 Acquisition Reform Executive (ARE)
 - 4.4.3.1.5 Service Acquisition Executive (SAE)
 - 4.4.4 Metric System
 - 4.4.5 Program Protection
 - 4.4.6 Information System Security

- 4.4.7 Electromagnetic Environmental Effects (E3) and Spectrum Management
- 4.4.8 Unplanned Stimuli
- 4.4.9 Value Engineering
- 4.4.10 Mapping, Charting, and Geodesy (MC&G) Support
- 4.4.11 Precise Time and Time Interval (PTTI) Support
- 4.4.12 National Environmental Support
- 4.4.13 Government-Industry Data Exchange Program (GIDEP)

Part 5 Program Assessments and Decision Reviews

- 5.1 Purpose
- 5.2 Defense Acquisition Board/Department of the Navy (DON) Program Decision Process
- 5.3 Major Automated Information Systems Review Council
- 5.4 Integrated Product Teams (IPTs)/Acquisition Coordination Teams (ACTs) in the Oversight and Review Process
- 5.5 Joint Requirements Oversight Council (JROC) Review Procedures
- 5.6 Office of the Secretary of Defense (OSD) Cost Analysis Improvement Group (CAIG) Procedures
- 5.7 Other Boards and Councils
- 5.8 Program Information
- 5.9 Source Selection Authority (SSA)
 - 5.9.1 ACAT I, IA, and II Programs
 - 5.9.2 ACAT III, IV, and Abbreviated Acquisition Programs
 - 5.9.3 Other Competitively Negotiated Acquisitions

Part 6 Periodic Reporting

- 6.1 Purpose
- 6.2 Cost, Schedule and Performance Program Reports
 - 6.2.1 Acquisition Program Baseline (APB) Reporting
 - 6.2.1.1 Program Deviations
 - 6.2.2 Defense Acquisition Executive Summary (DAES)
 - 6.2.2.1 DAES Reportable Designations
 - 6.2.2.2 Out-of-Cycle DAES Reports
 - 6.2.2.3 Consistency of Information with Other Documents and/or Reports
 - 6.2.3 Major Automated Information System Quarterly Report
 - 6.2.4 Selected Acquisition Reports (SARs)
 - 6.2.5 Unit Cost Reports (UCRs)
 - 6.2.5.1 Unit Cost Content and Submission
 - 6.2.5.2 UCR Breaches
 - 6.2.6 Annual T&E Oversight List
 - 6.2.7 Assessing Program Performance for ACAT II, III, and IV Programs
- 6.3 Test and Evaluation Reports
 - 6.3.1 DoD Component (DON) Reporting of Test Results
 - 6.3.1.1 Navy Developmental Test and Evaluation (DT&E) Reports
 - 6.3.1.2 Navy Operational Test and Evaluation (OT&E) Reports

06 DEC 1996

- 6.3.1.2.1 Anomaly Reports
- 6.3.1.2.2 Deficiency Reports
- 6.3.1.2.3 Quicklook Operational Test and Evaluation Reports
- 6.3.1.3 Marine Corps Operational Test Reports (TRs)
 - 6.3.1.3.1 Anomaly Reports
 - 6.3.1.3.2 Deficiency Reports
- 6.3.2 Live Fire Test and Evaluation (LFT&E) Report
- 6.3.3 Beyond Low-Rate Initial Production Report
- 6.3.4 Foreign Comparative Test Notifications and Reports to Congress
- 6.3.5 Electronic Warfare (EW) Test and Evaluation Reports
- 6.3.6 Annual Operational Test and Evaluation Reports
- 6.4 Contract Management Reports
 - 6.4.1 Contractor Cost Data Reporting (CCDR)
 - 6.4.2 Cost Performance Report (CPR)
 - 6.4.3 Cost/Schedule Status Report (C/SSR)
 - 6.4.4 Contract Funds Status Report (CFSR)

Part 7 Appendices

- Table of Contents
- Appendix I Consolidated Acquisition Reporting System
 - Annex A Acquisition Program Baseline
 - Annex B Selected Acquisition Reports
 - Annex C Defense Acquisition Executive Summary
- Appendix II ASN(RD&A)/CNO/CMC Coordination Procedures for:
 - Annex A Weapon System Programs
 - Section 1 Mission Need Statements
 - Section 2 Analysis of Alternatives
 - Section 3 Operational Requirements Documents
 - Section 4 Acquisition Program Baselines (APBs)/APB Deviations
 - Section 5 JROC Interface
 - Section 6 Non-Acquisition Programs
 - Section 7 Acquisition Category Designation Request and Acquisition Category Designation Change Request (Content)
 - Annex B Information Technology (IT) Programs
 - Section 1 Mission Need Statements
 - Section 2 Analysis of Alternatives
 - Section 3 Operational Requirements Documents
 - Section 4 Acquisition Program Baselines (APBs)/APB Deviations
 - Section 5 JROC Interface
 - Section 6 Acquisition Category Designation Request and Acquisition Category Designation Change Request (Content)
 - Section 7 Information Technology Functional Area Points of Contact
- Appendix III Test and Evaluation
 - Navy Certification of Readiness for OT Message Content

06 DEC 1996

Appendix IV	Live-Fire Test and Evaluation Coordination Procedures
Appendix V	Major Automated Information System Quarterly Reporting Coordination Procedures
Appendix VI	Cost/Schedule Control Systems Criteria Reporting
Appendix VII	Glossary
Appendix VIII	List of Acronyms
Part 8	SECNAVINST, OPNAVINST, and MCOs Cancellations
Part 9	Table of Contents